

DPR SHAW AMENITIES

CONSTRUCTION UPDATE MAY 25th, 2021

PROJECT OVERVIEW:

The renovation of the DC Department of Parks and Recreation (DPR) amenities -Dog park, Basketball Courts and Skate Park- are part of the [Banneker High School modernization project](#). Please check the [Skate Park](#) and [Dog Park](#) websites, where community meeting presentations are available.

PROJECT TIMELINE:

Design phase: Late summer 2020- Winter 2021

Construction began: Spring 2021

DPR amenities are scheduled to reopen by late summer 2021, aligned with the Banneker HS modernization project's opening.

DOG PARK



In the last month:

- Waterline and Sanitary Line installed
- Graded with sub-base installed
- Concrete Planters + structural soils installed
- Wooden Planters + structural soils installed
- Curb separating the track from the park was poured.

In the upcoming two weeks:

- Fencing installation
- Final base
- Construction of concrete pad for shed
- Plantings.

BASKETBALL COURTS



In the last month:

- Court surface was poured
- Poles have been set.

In the upcoming two weeks:

- Complete stripping
- Hoops installation.

SKATE PARK



In the last month:

- Mobilization was completed
- Retaining wall was poured, separating the park from the track
- Amenities are being fabricated on site.

In the upcoming two weeks:

- Starting footers and fill.

Please reach out to Tommie Jones at Tommie.Jones@dc.gov if have questions or comments related to DPR Amenities and Joi Ruffin at Joi.Ruffin@k12.dc.gov for questions about the High School Modernization Project.